

FLOOD RETENTION EIS UPDATE

- SEPA remains on track for draft in November 2025
- NEPA and SEPA timelines will likely diverge
- USACE is actively working on NEPA, but has not yet announced their next steps or timeline

LOCAL ACTIONS NON-DAM ALTERNATIVE (LAND)

- Moffatt & Nichol actively modeling scenarios
- Meetings coming up next month with cities of Chehalis & Centralia, Lewis County, Chehalis Tribe
- Board presentations in April and likely May

TIMELINE FOR DEVELOPING A STRATEGY

